

## Project Charter

<b>Product/Service Impacted</b>	<b>Process of how employees are on/off boarding</b>	<b>Team Co-Leader</b>	<b>Jacqueline Morris Elizabeth Klinzing</b>
<b>Business Unit</b>	<b>HR, IT, IS, Departments, IE, Campus and Facilities</b>	<b>Phone Number for Team Leader</b>	<b>262-564-3032 262-767-8190</b>
<b>Champion</b>	<b>KC Jackson</b>	<b>Email for Team Co-Leader</b>	<b><a href="mailto:morrisj@gtc.edu">morrisj@gtc.edu</a> <a href="mailto:klinzinge@gtc.edu">klinzinge@gtc.edu</a></b>

Element	Description	Specifications				
<b>1. Process</b>	No defined process on how we on/off board employees at Gateway. This entails hiring through separation.					
<b>2. Project Description</b>	Defining a process for on/off boarding for Gateway employees					
<b>3. Objective</b>	New employees have the sufficient tools and resources and to ensure Gateway consistently off boards employees. In addition, Gateway stakeholders will be aware of a standardized procedure/process and expectations in place with efficient communication between all.	<b>Metrics</b>	<b>Current</b>	<b>GOAL</b>	<b>% Improve.</b>	<b>Units</b>
		Metric 1				
		Metric 2				
		Metric 3				
<b>4. Process Scope</b>	On/off boarding of Gateway employees.					
<b>5. Business Case</b>	Gateway currently does not have a consistent or documented on/off boarding process. We want to establish consistent communication and documented process on on/off boarding that is transparent, streamlined and proactive between all Gateway departments and stakeholders.					
<b>6. Benefit to Internal and External Customers</b>	The process will be more standardized which will develop an efficient process with consistent communication and transparency between all. The future state model will be a streamlined process will alleviate frustration and increase both internal and external customer satisfaction.					
<b>7. Team members</b>	Elizabeth Klinzing (Co-leader) Jacqueline Morris (Co-leader)					
<b>8. Schedule</b>	Project Start	March 6, 2014				
	Project Charter Approved	March 19, 2014				

	Current State Value Stream Map	September 9, 2014
	Future State Value Stream Map	January 20, 2015
	Project Completion	May 1, 2015
<b>9. Support Required</b>		HR, IT, IS, Departments, IE, Campus and Facilities